Previous references.

H 232-5 & C
Cy. 48-99 & 02

File No. 603
—— 04
Sh 1—2

1904

(municipal)

Later references.

GENERAL AND REVENUE SECRETARIAT.

Serial Nos. 1—2

PART B FOR June 1904

SUBJECT

Construction of a Town Hall at Davangere.

	FILE No. MI. 603 of 1904-05.	
	Construction of a Town Hall at Davangere	
1	From the Chief Engineer, No. 3734, dated 2nd June 1905. Requests that a sum of Rs 2,000 may be placed at the disposal of the Public Works Department for expenditure during the current official year for the construction of a Town Hall at Davangere.	G P No. Fl. 232-5—L. F 48-99, dated 11th June 1904.
2	To the Chief Engineer, the President of Municipalities, Chitaldrug District, and the Comptroller, No. 11681-2, dated 21st June 1905 Observes that as the amount of the estimate for the work in question was ordered in Government Proceedings No 232-5—L. F 48-99, dated 11th June 1904, to be treated as an addition to Public Works budget under the Municipal Funds, the transfer of Rs 2,000 is not necessary, and that the actual expenditure incurred on the work during the year will be debited to the funds of the Davangere Municipality, and requests the President of Municipalities, Chitaldrug, District, to make provision of Rs. 2,000 under "VIII. Public Works buildings, original" in the current year's supplemental budget of the Davangere Municipality already called for for meeting the charge in question	

G R. S 58.

G R S 11 | 1904 05

GENERAL AND REVENUE SECRETARIAT

(Municipal)

NOTES

File No 603 07

FILE HEADING

Construction of Town Hall at Davangere

From

The Chief Engineer of Mysore

No 3734 Dated 2 6 1905 Received 3 6 1905

Diary No 8304	Enclos 1	Spare Copies	Serial No 1

BRIEF ABSTRACT OF LETTER

States that the construction of Town Hall at Davangere was not undertaken during the year 1903 04, that owing to the outbreak of Plague at Davangere and scarcity of labour, the work could not be proceeded with during the current financial year & that it is not expected to spend more than Rs 2000 during the current FY year & requests that Rs 2000 may be placed at the disposal of the P W D for expenditure during this FY year.

T

NOTES AND ORDERS

In G O No H 232-5 & the 11th June 1904, it was ordered that the cost of the estimate for Rs. 6978 be treated as an addition to the P W Budget under Municipal Funds

LR ex 8 97

NOTES—Fly sheet

MGCLB—50000—17-0

Serial No

2 Under the arrangement the a saving by the S & D and included in their accounts for the current official year will be debited to the Municipal Funds of Davangere There seems to be no necessity for the transfer of Rs 2000/ from the Municipal Funds to the S & D as now requested.

3 The current year's budget of the Davangere Municipality does not contain any provision on account of the work in question The President will be asked to submit a supplemental budget making the provision of Rs 2000/ thereon & a draft order is submitted.

HCS 12 6 1905

4 The financial condition of the Municipality is as shewn below —

Receipts (including the opening balance on 1st July 1904	27,235
Expenditure	16,412
Closing balance	10,823

5 Put up

5/6/1905

NOTE—Contn sheet

Ind File No 683 of 1904

3

Serial No 2

To the Ch Engr, Presidency Mun[ici]pal Chelalcroop Drg & Conservancy
GP No 11681 3 & 21 6 05

States that for reasons given the transfer of Rs 2000 f. to the Ch Dn is not necessary & that the Presidency Mun[ici]pal Chelalcroop Drg ~~should provide in the~~ make a provision of Rs 2,000 for the working ~~Suppl Budget~~ of the Darangiree Mun[ici]pality for 1904-05=

Note—Contn sheet

Urgent

D8304 — 2nd F. 603-04 D

No. 3735

Mysore Public Works Department
Central Office,
Dated Bangalore 2nd June 1905.

From,

W.Mc Hutchin Esquire, M.I.C.E.,
Chief Engineer of Mysore.

To

B.K.Venkata Varada Iyengar Esquire,
Secretary to the Government
of H.H.the Maharajah of Mysore,
General and Revenue Departments.

Sir,

I have the honor to invite a reference to Government Proceedings No.Fl.252-5/L.F.43-55 dated 11th June 1904 ordering that the sum of Rs.6,978 sanctioned for the construction of a Town Hall at Davangere should be placed at the disposal of the Public Works Department, and to inform you that it was too late to spend the amount during the year 1903-04 as the estimate for the work was sanctioned rather very late in that official year

2. I now forward the enclosed copy of docket No 280 of 21st ultimo, from the Executive Engineer, Chitaldrug Division explaining that, owing to the out-break of plague, scarcity of labour and failure of the contractor &c, the work under reference could not be proceeded with and that it is not expected to spend more than Rs.2,000 during the current official year.

3 Under the above circumstances, only a sum of Rs.2,000 is required for expenditure during the current year, which I request may be placed at the disposal of this Department.

I have the honor to be,
Sir,
Your most obedient servant,

For Chief Engineer of Mysore.

Ack

Wl F 603-04 C

Docket No 280 of 21-6-1905 from the Executive Engineer, Chitaldrug Division to the Superintending Engineer Eastern Circle

---

Superintending Engineer's No 2898 of 13th May 1905 forwarding copy of Chief Engineers No 3143 of 12-5-1905 calling for explanation as to why only an allotment of Rs 2000/- is asked for constructing a Memorial Hall at Davangere when the full amount of the estimate Rs (6978) was made available at the commencement of the official year

---

With reference to the above, I have the honour to report that the contractors for the above work were appointed during August 1904 who promised to start the work during September 1904 But owing to the outbreak of Plague in Davangere and consequent scarcity of Labour, the work was started only during November 1904 and, caused to have been delayed On the 12th December 1904

the work was inspected by the Executive Engr
ed as it was found bad, it was ordered to be
dismantled and the whole reconstructed at the
cost of the contractor But since the contractor
failed to carry out the work satisfactorily their
Contract was cancelled during February 1903
and the Sub Divisional officer ordered to settle
their claims, finally - one of the contractors have
died Arrangement is being made to carry out
work by other agency

Under these circumstances it is not
expected that more than Rs 2,000/- will be
worked out during the current year and the
same is asked in this office No 204
dated 12th Inst

"True copy"

For the Engineer in
Cheyyar

A.H

Ser

G.R.S 28]

m/6

File No

Serial No 2

Diary No of letter replied to 8304

Proceedings of the Government of His Highness the Maharaja of Mysore

GENERAL AND REVENUE SECRETARIAT
(Revenue)

, the 190

Date of issue 21 6 05

Signed by Ser Ramaiya

READ —

Letter No 3735 of the 2nd June 1905 from the Chief Engineer & Secretary, with reference to G P No 1995 of the 11th June 1904 that the Construction of the Town Hall at Davangere ORDER THEREON.—NO— was undertaken during the year 1903 04, as the estimate for the work was sanctioned late in the year, that the work could not be proceeded with owing to the outbreak of plague in the Town, and

SUBJECT

Calls for a Supplt Indent of the Davangere Muzby for 1904 05 making a provision therein for Rs 2000 being the estimated expenditure on the Town Hall for 1905 06

HCK
12 6 1905

MCCB— 00 01

that it is anticipated that ~~it~~ will be spent
~~in the year~~ more than Rs 2000 on the work
during the current official
year, and recommending that
Rs 2000 may be placed at
the disposal of the S W D.

Order thereon - No $\frac{11681-3}{\text{dated } (6-9-04)-2}$ dated 6.9.05

As the amount of the
estimate, for the work as now
submitted, was ordered on
by G.O. No $\frac{282-S}{\text{dated } 1.8-97}$ of the N W D
~~dated~~ it is ~~now~~ to be treated as
an addition to the S W Branch
under the Municipal Head,
the transfer of Rs 2000 to the S W D
now applied for to meet necessary
the actual expenditure incurred on the work
during the year will be
debited to the funds of the
Darjeeling Municipality.
2 - The Resolution of the Municipality
in the Calcutta Gazette
is requested to make an
appropriation of Rs 2000 under
~~the~~ S W Buildings etc" on
the current year's Capital budget
of the Darjeeling Municipality
already called for for meeting the
charge in question -

Jpres No 1611 dated
Comptd Oct 1611

15-6-1905

To The Secretary to the Govt of Bengal
Public Works Department
Calcutta

Secretary to Govt 1611 06

The Collector of Darjeeling
& President of the Municipality
Darjeeling
Comptroller